

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 27 September to 03 October 2021

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga East west Access Road jobs for nature Site 1 Tauanui	Inanga spawning & native planting prep work Gravel extraction & debris clearing
Tauherenikau River	South Featherston Road Diversion Road 1.5km Upstream of SH53 (Urgent works) 1km Downstream of SH2 (Urgent works) Diversion Road to Rail Bridge	Gravel extraction – JB Earthmoving Gravel extraction – PJ Warren Bed re contouring / gravel groynes Bed re contouring / gravel groynes Willow Planting
Upper Ruamahanga River	T.O.O. Bridge to Wardells Bridge Ahiaruhe 1km Up/stream of Gladstone Bridge 200m Down/stream Waingawa-Ruamahanga Confluence	Beach re contouring, Veg clear, JPS Ltd. Gravel extraction – Croskery. Gravel extraction – Kerin Olivers Gravel extraction - Higgins
Waiohine River	500m Upstream of SH2 Rail Bridge to SH2 Kuratawhiti St 1km Downstream of SH2	Gravel extraction – Fulton Hogan Willow planting Filling between rock groynes Bed & beach recontouring
Waingawa River	Opposite Masterton MotorPlex (Urgent)	Gravel groynes, Alignment (overflow channel), gravel Extraction, (Bed/Beach Recontouring) – Higgins.
Waipoua River	950m up/stream of Paierau Road Bridge, heading up/stream working at various locations.	Bed/Beach recontouring– Parkers contracting
Other Wairarapa rivers & streams	Mangatarere Stream – Hoddors Road	Gravel extraction
Wellington Area		
Hutt River	RWGC - County Lane (urgent works) Belmont Erosion site (urgent works)	Rockline and groyne construction Debris fences and willow groynes
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River		Willow Planting

Waikanae River		No in channel work
Other Kapiti rivers & Streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.