

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule 5th October to 11th October 2026

River/Scheme	Relevant Consent Number	Location	Activity	
Wairarapa Area				
Lower Wairarapa Valley	WAR990026		No in channel work	
Ruamahanga				
Upper Ruamahanga River	WAR000365	700m upstream of Kokotau Bridge	Dry beach gravel extraction	Parkers
		1.6km downstream of Wardells Bridge	Dry beach gravel extraction	Higgins
		Back of Masterton Transfer Station	Beach Recontouring	P J Warren
		Downstream of Kokotau Bridge	Dry beach gravel extraction	Scotts Ag
Waiohine River	WAR000363	Kuratawhiti Street to SH2	Vegetation clearing	B J Slater
Waingawa River	WAR130142	Above Rail Bridge	Dry beach vegetation clearing	P J Warren
Waipoua River	WAR000364		No in channel work	
Other Wairarapa rivers & streams	WAR990026	Tauanui Disburys	Flood damage repairs	P J Warren
		Tauranganui River	Debris clearance & flood damage repairs	P J Warren
Wellington Area				
Te Awa Kairangi (Hutt River)	WGN130264	Upstream of KGB Bridge	Removal of washed-out hazardous rail iron debris fences	GWRC
	WGN220027	Melling Road in berm in front of Mill Street Stopbank	Te Wai Takamori o te Awa Kairangi Outlet 40 Construction	Brian Perry Civil
	WGN220027	Te Wai Takamori o te Awa Kairangi works in the river corridor between just South of Melling Bridge and Kennedy Good Bridge	Earthworks, Bioengineering and Rocklines	Taylors Contracting Co Ltd /Good Rich Environmental Solutions
Other Wellington rivers & streams	NRP WGN150094	Wainuiomata River Wood Street	Removal of fallen washed-out willow trees from river	GWRC/Dixon and Dunlop
		Collins Creek Upper Hutt	Removal of fallen trees	GWRC/Dixon and Dunlop
		Stokes Valley Stream	Mowing stream bank edges	GWRC
Porirua Stream	NRP	Tawa debris arrestor Middelton Road	Clear flood debris from arrestor	GWRC/Dixon and Dunlop
Other Kapiti streams and drains	NRP			

Otaki River	WGN980254	Downstream of Old Highway Bridge 200 to 290	Dry beach gravel extraction	Winstone's
		Upstream of old highway bridge 370 to 540	Beach spraying	GWRC
Waitohu	WGN070242			
Waikanae River	WGN980256			

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.