Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule 12th October to 18th October 2026

River/Scheme Relevant Location Activity
Consent
Number
Wairarapa Area
Lower Wairarapa WAR990026 No in channel work
Valley
Ruamahanga
Upper Ruamahanga | WAR000365 700m upstream of Kokotau Bridge | Dry beach gravel extraction | Parkers
River
Downstream of Kokotau Bridge Dry beach gravel extraction | Scotts Ag
Waiohine River WARO000363 Kuratawhiti Street to SH2 Vegetation clearing B J Slater
Waingawa River WAR130142 Above Rail Bridge Dry beach vegetation P J Warren
clearing
Waipoua River WARO000364 No in channel work
Other Wairarapa WAR990026
rivers & streams
Wellington Area
Te Awa Kairangi WGN130264 Upstream of KGB Bridge Removal of washed-out GWRC
(Hutt River) hazardous rail iron debris
fences
Ava rail bridge to Ewen bridge and | Vegetation clearing and Ray Purser
KGB bridge to Pomare rail bridge | ripping of dry beaches with contracting
dozer
WGN220027 Melling Road in berm in front of Te Wai Takamori o te Awa Brian Perry Civil
Mill Street Stopbank Kairangi Outlet 40
Construction
WGN220027 Te Wai Takamori o te Awa Earthworks, Bioengineering | Taylors
Kairangi works in the river corridor | and Rocklines Contracting Co Ltd
between just South of Melling /Good Rich
Bridge and Kennedy Good Bridge Environmental
Solutions
Other Wellington NRP Wainuiomata River Wood Street Removal of fallen washed- GWRC/Dixon and
rivers & streams WGN150094 out willow trees from river Dunlop
Collins Creek Upper Hutt Removal of fallen trees GWRC/Dixon and
Dunlop
Porirua Stream NRP
Other Kapiti streams | NRP Mangaone Stream Te Horo Beach | Remove willows blocking Landwork
and drains Road the stream Solutions Ltd
Otaki River WGN980254 Downstream of Old Highway Dry beach gravel extraction | Winstone's
Bridge 200 to 290
Waitohu WGNO070242
Waikanae River WGN980256

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further
detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following
week.
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