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Greater Wellington Regional Council 
 
 

Flood Operations Delivery River Works Schedule 26th October to 1st November 2026 
 

River/Scheme Relevant 
Consent 
Number 

Location Activity  

Wairarapa Area      

Lower Wairarapa 
Valley 

WAR990026 3.5km Downstream of Waiohine 
Confluence 
 
 
Tauherenikau Upstream of SH53 

Gravel Extraction 
 
 
 
Gravel Extraction 

Fulton Hogan 
 
 
 
Fulton Hogan 

Ruamahanga     

Upper Ruamahanga 
River 

WAR000365 
 

700m upstream of Kokotau Bridge 
 
 
Wingate Road, Downstream of 
Double Bridges to Te ore Ore 
Bridge 

Dry beach gravel extraction 
 
 
Dry beach vegetation 
clearing 

Parkers 
 
 
Scott's Ag 

Waiohine River WAR000363 Kuratawhiti Street Track repairs P J Warren 

Waingawa River WAR130142  No in channel work  

Waipoua River WAR000364  No in channel work  

Other Wairarapa 
rivers & streams  

WAR990026    

Wellington Area  
 

  

Te Awa Kairangi 
(Hutt River) 

WGN130264 
 
 
 
 
 
 
 
 
 
WGN220027 
 
 
 
 
WGN220027 

Upstream of KGB Bridge  
 
 
 
 
 KGB bridge to Nash Street   
 
 
 
 
Melling Road in berm in front of 
Mill Street Stopbank 
 
 
 
Te Wai Takamori o te Awa 
Kairangi works in the river corridor 
between just South of Melling 
Bridge and Kennedy Good Bridge 

Removal of washed-out 
hazardous rail iron debris 
fences 
 
 
Vegetation clearing and 
ripping of dry beaches with 
dozer  
 
 
Te Wai Takamori o te Awa 
Kairangi Outlet 40 
Construction  
 
 
Earthworks, Bioengineering 
and Rocklines 

GWRC 
 
 
 
 
Ray Purser 
contracting  
 
 
 
Brian Perry Civil 
 
 
 
 
Taylors 
Contracting Co Ltd 
/Good Rich 
Environmental 
Solutions 

Other Wellington 
rivers & streams 

NRP 
WGN150094  

Wainuiomata River Wood Street  
 
 
 
Collins Creek Upper Hutt  

Removal of fallen washed-
out willow trees from river 
 
 
Removal of fallen trees  

GWRC/Dixon and 
Dunlop 
 
 
GWRC/Dixon and 
Dunlop  

Porirua Stream NRP    

Other Kapiti streams 
and drains  

NRP     

Otaki River  WGN980254 Downstream of Old Highway 
Bridge 200 to 290 

Dry beach gravel extraction 
  

Winstone's  

Waitohu WGN070242    

Waikanae River WGN980256    
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Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further 
detail. Completion of this work is dependent on weather conditions and contractor availability.  All work listed may not be completed in the following 
week. 


