

# Greater Wellington Regional Council

## River Bulldozing Schedule

### Period 5 February –11 February 2018

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel extraction
	Ruamahanga Waihenga	Gravel extraction
	Waihora	Gravel extraction
	Tauanui	Channel alignment
	Tauanui Delta	Channel alignment / Delta clearing
	Manganui	Weir construction / tree clearing
	Turanganui	Gravel extraction
Tauherenikau River	Upstream of SH2 (1km)	Gravel extraction
	Upstream of SH53 (500m)	Gravel extraction
	Diversion Road	Gravel extraction
Upper Ruamahanga River	Below Waingawa confluence (3km)	Vegetation clearing
	Te Whiti	Gravel extraction
Waiohine River	Below SH2 (1km)	Gravel extraction
	Below SH2 (2km)	Gravel extraction / rock groyne repairs
Waingawa River	Above Hughes Line (500m)	Gravel extraction / vegetation clearing / gravel groynes
	Upstream of confluence(1km)	Beach recontouring
Waipoua River	Upstream Paierau Rd Bridge (500m)	Gravel extraction
Other Wairarapa rivers & streams	Mangatarere Stream (Andersons Line)	Gravel extraction
<b>Wellington Area</b>		
Hutt River	Barber Grove / Croft Grove rockline	Rockline repairs
	Moonshine Park	Gravel grab
Other Wellington rivers & streams		No in channel works
<b>Kapiti Area</b>		
Otaki River	Lower (opposite Winstones Crusher Plant)	Gravel extraction
Waikanae River		No in channel work

Other Kapiti rivers & streams	Mangapouri Stream	Hand clear
-------------------------------	-------------------	------------

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.