

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule Period 14 to 20 March 2022

River/Scheme	Relevant Consent Number	Location	Activity
Wairarapa Area			
Lower Wairarapa Valley		Tauanui Wairongomai Moiki 4km upstream of Morrisons Bush 2km downstream of Waiohine confluence Abbotts Creek	Gravel extraction / trenching tree – PJ Warren Rock lining & beach recontouring Poplar and willow layering Gravel extraction & gravel groynes - PJ Warren Bed & beach recontouring – B Slater Channel alignment / Erosion protection
Tauherenikau River		Diversion Road Downstream of SH2	Gravel extraction – PJ Warren Gravel groynes – PJ Warren
Upper Ruamahanga River		1.5 km downstream of Wingate Rd (Mt Bruce) 1 km above Kokotau Bridge	Bed/Beach recontouring -Maunsell Contracting Gravel extraction – Parker Contracting
Waiohine River		1.5 km downstream of SH2 Bridge SH2 to Confluence	Gravel extraction – Fulton Hogan Vegetation clearing – B Slater
Waingawa River		380m upstream XS-21.at Wadahams Between XS-18 and 19.at Skeets Rd XS-15, LB, at Bruce Candys XS-9 and 10 at Huges Line LB, Tulloch's and Matthews	Raking Boulder-Higgins Raking Boulder-Higgins Bed/Beach Recontouring-Higgins Bed Beach Recontouring-Higgins
Waipoua River		170m upstream of Rail Bridge 1.2 km upstream of Paierau Rd Bridge at Garrods RB 370m upstream of Garrods RB at Rutherfords 1.4 km upstream of Rutherfords RB at Georgie Weir's 420m upstream of Whakamoekau stream at Bill Kenner LB 300m upstream of Youngs Bridge	Willow tree cabling-Contractor or GW Field Operators Bed/Beach recontouring-Higgins Bed/Beach recontouring-Higgins Bed/beach recontouring-Higgins Bed beach recontouring-Higgins Bed beach recontouring-Higgins

Other Wairarapa rivers & streams		Mangatarere Stream Waiohine Confluence to upstream Brooklyn Rd	Blockage clearing / trenching trees
Wellington Area			
Hutt River	WGN130264		No in channel work
Other Wellington rivers & streams	WGN160105		No in channel work
Kapiti Area			
Otaki River		Stresscrete Below State Highway 1 Bridge	Gravel extraction Bed recontouring
Waikanae River			No in channel work
Other Kapiti rivers & Streams			No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.