

# Greater Wellington Regional Council

## Flood Protection Operations River Works Schedule Period 20 to 27 March 2022

River/Scheme	Relevant Consent Number	Location	Activity
<b>Wairarapa Area</b>			
Lower Wairarapa Valley		Tauanui  Wairongomai  4km upstream of Morrisons Bush  2km downstream of Waiohine confluence  Abbotts Creek	Gravel extraction / trenching tree – PJ Warren  Rock lining & beach recontouring  Gravel extraction & gravel groynes - PJ Warren  Bed & beach recontouring – B Slater  Channel alignment / Erosion protection
Tauherenikau River		Diversion Road	Gravel extraction – PJ Warren
Upper Ruamahanga River			No in channel work
Waiohine River		1.5 km downstream of SH2 Bridge	Gravel extraction – Fulton Hogan
Waingawa River		380m upstream XS-21.at Wadahams  Between XS-18 and 19.at Skeets Rd  XS-15, LB, at Bruce Candys  XS-9 and 10 at Huges Line LB, Tulloch's and Matthews	Raking Boulder-Higgins  Raking Boulder-Higgins  Bed/Beach Recontouring-Higgins  Bed Beach Recontouring-Higgins
Waipoua River		170m upstream of Rail Bridge  1.2 km upstream of Paierau Rd Bridge at Garrods RB  370m upstream of Garrods RB at Rutherfords  1.4 km upstream of Rutherfords RB at Georgie Weir's  420m upstream of Whakamoekau stream at Bill Kenner LB  300m upstream of Youngs Bridge  Willow cabling LB, 100m downstream of XS-5  Gravel Extraction 100m up/s of XS-30	Willow tree cabling-Contractor or GW Field staff  Bed/Beach recontouring-Higgins  Bed/Beach recontouring-Higgins  Bed/beach recontouring-Higgins  Bed beach recontouring-Higgins  Bed beach recontouring-Higgins  Willow tree cabling-Field staff  Gravel extraction Higgins
Other Wairarapa rivers & streams			No in channel work

<b>Wellington Area</b>			
Hutt River	WGN130264		No in channel work
Other Wellington rivers & streams	NRP	Porirua Stream (Tawa)	Repairs to existing Debris Arrestor
	NRP	Korokoro Stream	Repair to existing Debris Arrestor
<b>Kapiti Area</b>			
Otaki River		Stresscrete Below State Highway 1 Bridge	Gravel extraction Bed recontouring
Waikanae River			No in channel work
Other Kapiti rivers & Streams			No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.