

# Greater Wellington Regional Council

## River Wrecking Bulldozer Schedule

Period **26 February –4 March 2018**

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga - Mahaki Ruamahanga Waihenga Waihora Tauanui Tauanui Delta Manganui Turanganui Dry river Upstream of Waihenga Bridge (2km) Huangarua River (Below Ponatahi Bridge) Huangarua River (Above Ponatahi Bridge 2km)	Gravel extraction Gravel extraction Gravel extraction Channel alignment Channel alignment / Delta clearing Weir construction / tree clearing Gravel extraction Gravel extraction Boulder groynes Tree clearing / trenching Bank edge repairs
Tauherenikau River	Upstream of SH2 (1km) Upstream of SH53 (500m) Diversion Road	Gravel extraction Gravel extraction Gravel extraction
Upper Ruamahanga River	Below Waingawa confluence to Gladstone	Vegetation clearing /bed & beach recontouring and gravel extraction
Waiohine River	Below SH2 (1km) Below SH2 (2km) Upstream of Kuratawhiti St (1km)	Gravel extraction Gravel extraction / rock groyne repairs Bed / beach recontouring
Waingawa River	Above Hughes Line (500m) Upstream of Ruamahanga confluence (3km)	Gravel extraction. Bed / beach recontouring
Other Wairarapa rivers & streams	Kaipatangata Stream (Dalefield Road)	Wet extraction
<b>Wellington Area</b>		
Hutt River		No in channel work
Other Wellington rivers & streams	Porirua stream Kenepuru stream	Clearing debris arrestor Fallen tree removal

<b>Kapiti Area</b>		
Otaki River	Lower (opposite Winstones Crusher Plant)	Gravel extraction
Waikanae River		No in channel work
Other Kapiti rivers & streams	Mangapouri Stream	Hand clear
	Waitohu Stream	Flood damage repairs

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.