

# Greater Wellington Regional Council

## River bulldozing Schedule

Period 19 November – 25 November 2018

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel extraction
	Ruamahanga - Waihenga Bridge	Gravel extraction
	Ruamahanga – Backwater Road	Gravel extraction
	Ruamahanga – D/S Waiohine Confluence 2km	Gravel extraction – Fulton Hogan
	Tauanui – Above Lake Ferry Road Bridge	Gravel extraction
	Ruamahanga - Mahaki	Layering
Tauherenikau River	Downstream of SH53	Gravel extraction – PJ Warren Willow layering
Upper Ruamahanga River	3km D/S Wardells Bridge	Gravel Extraction-Fulton Hogan
	2.5km D/S Wardells Bridge	Gravel Extraction-Higgins Ltd
	1.5km up/s Kokatau Bridge	Gravel extraction-Parker Contracting
Waiohine River	1.5km Upstream from Waiohine Confluence	Gravel extraction – G Brooks
	SH2 to Kuratawhiti Street	Beach recontouring
	SH2 to River Road	Stop bank mulching / tree clearing
Waingawa River		No in channel work
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
<b>Wellington Area</b>		
Hutt River		No in channel work
Other Wellington rivers & streams	Porirua Stream along Kenepuru Drive	Fallen tree removal
	Porirua Stream along Wall Place	Rip rap rock wall repairs
	Kenepuru Stream	Fallen tree removal
<b>Kapiti Area</b>		
Otaki River	Stresscrete	Gravel extraction
	Opposite Stresscrete	Mulching
	Otaki Lower(above Mangahanene)	Dozer channel realignment
	All Areas	Mowing round

Waikanae River		No in channel work
Other Kapiti rivers & streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.