

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule Period 03 to 09 October 2022

River/Scheme	Relevant Consent Number	Location	Activity
Wairarapa Area			
Lower Wairarapa Valley		Ruamahanga XS72-75, 3km Downstream of Dry River Ruamahanga 3km Downstream of Waiohine confluence	Gravel extraction Willow planting
Tauherenikau River		Diversion Road Donald's Road	Gravel extraction Gravel extraction
Upper Ruamahanga River		3km Downstream of Wardells bridge 3.5km Downstream of Waingawa/Ruamahanga Confluence	Bed/Beach recontouring (Alignment) Dozer C&M Maunsell Ltd Gravel extraction – Kierin Oliver Contracting
Waiohine River		1km Upstream of SH2 1.5km Upstream of SH2	Gravel extraction – Fulton Hogan Rock placement - Higgins
Waingawa River		End of South Road (Aerodrome)	Bed/Beach recontouring - P.J.Warren
Waipoua River			No in channel work
Other Wairarapa rivers & streams		Kaipatangata Stream Upstream of Dalefield Road Mangatarere Stream Confluence to Upstream of Brooklyn Road	Wet extraction Willow planting, Willow cabling, Willow layering
Pouawha Drain		Main Branch	Machine cleaning
Wellington Area			
Hutt River	WGN130264	Whakatiki area	Willow trench planting
Other Wellington rivers & streams	NRP		No in channel work
Kapiti Area			
Otaki River			Willow planting
Waikanae River			No in channel work
Other Kapiti rivers & Streams			No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.