

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 22 November - 28 November 2021

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Diversion Road	Gravel extraction – PJ Warren
	Diversion Road to Rail SH2	Willow Planting
Tauherenikau River	Diversion Road	Gravel extraction – PJ Warren
Upper Ruamahanga River	200m Down/stream Waingawa-Ruamahanga Confluence	Beach recontour & Gravel groynes
	1.5km up/stream Wardells Bridge @ J.Jacksons, Lee Pakaraka Rd	Bed/Beach Recontor – B.Slater.
	700m up/stream Gladstone Bridge	Gravel Extraction - Kieran Oliver Contracting
	1km up/stream Kokotau bridge	Gravel Extraction - JB Earthmoving Ltd
Waiohine River	700m downstream of Kuratawhiti Street	Gravel Extraction – Pope & Gray
	800m upstream of SH2 Bridge	Gravel Extraction – Fulton Hogan
Waingawa River	Huhges Line	Gravel Extraction - Scotts AG
Waipoua River	250m upstream of Colombo Rd Bridge	Tree removal from river
Other Wairarapa rivers & streams		
Wellington Area		
Hutt River	RWGC – County Lane	Rockline and grovne construction
	Maoribank to Moonshine Bridge	Vegetation Clearing on dry beaches
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Streecrete	Gravel extraction
	Gas Crossing	Rock Line repairs
Waikanae River		No in channel work
Other Kapiti rivers & Streams		Annual stream clearing round

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.