

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 25 to 31 January 2021

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Huangarua,, Upstream Ponatahi bridge	Willow trenching and blockage clearing
	Ruamahunga downstream of Moiki Rd	Boulder Protection Work
Lower Wairarapa Valley	Ruamahanga, Pahautea Rd	Boulder Protection Work
Tauherenikau River	Diversion Rd	Stop bank mulching
Upper Ruamahanga River	1.5km Upstream Gladstone Bridge (Access Soldiers settlement Rd Tewhiti)	Gravel Extraction – Hooper
Waiohine River	1.5km Downstream Rail bridge	Bed/Beach Re contouring / Gravel groynes
	Upstream of Rail Bridge to SH2	Vegetation Clearing
	2.5km Upstream of Ruamahunga confluence	Gravel extraction – Fulton Hogan
Waingawa River	MDC water treatment plant to MDC forest block	Beach Re contouring
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River		No in channel work
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Stresscrete	Gravel Extraction
	Lutz/Upper Taylors	Beach clearing and Beach contouring Lutz
Waikanae River		No in channel work
Other Kapiti rivers & Streams	Waitohu Below Ringawhata Road Bridge	Block line repairs- Channel Realignment

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.