

# Greater Wellington Regional Council

## Flood Protection Operations River Works Schedule

Period 14 to 20 October 2019

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga - Waihenga Bridge	Gravel Extraction
	Ruamahanga – Backwater Road	Gravel Extraction
	Ruamahanga upstream Waihenga bridge	Gravel Extraction
	Waiohine to Waihenga 2km downstream of Waiohine confluence	Gravel Extraction Fulton Hogan
	Ruamahanga -Moiki	Gravel extraction – PJ Warren Contracting
Tauherenikau River	Lower Tauherenikau	Berm mulching
Upper Ruamahanga River	1km Upstream Gladstone Bridge	Gravel Extraction – Hooper Contracting
	1km Downstream Te Ore Ore Bridge.	Gravel Extraction – Croskery Contracting
	3km Downstream Gladstone Bridge. (Ahiaruhe)	Gravel Extraction – Higgins Ltd
Waiohine River	1km Upstream Ruamahanga confluence	Gravel Extraction – PJ Warren Contracting
	Fullers Bend	Stop bank mulching
Waingawa River		No in channel work
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
<b>Wellington Area</b>		
Hutt River	Belmont below KGB	Wetlands Pilot
	Totara Park to Whakatiki	Beach Vegetation removal
Other Wellington rivers & streams		No in channel work
<b>Kapiti Area</b>		
Otaki River	Gas Crossing	Gravel Extraction
	Crystals /Lutz/Wallace	Beach Grooming
Waikanae River		No in channel work
Other Kapiti rivers & Streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.