

## Greater Wellington Regional Council

### Flood Operations Delivery River Works Schedule Period 4th December – 10th December 2023

River/Scheme	Relevant Consent Number	Location	Activity	
<b>Wairarapa Area</b>				
Lower Wairarapa Valley	WAR 990026	Ruamahanga Waihenga	Bed & beach re-contouring	PJ Warren
	WAR 070049	Donalds Creek	Mitigating channel breach and forming gravel trap	SWDC Isolated Works
Ruamahanga	WAR 070049	Malaki Road stop bank XS89	Stop bank erosion mitigation works	PJ Warren
	WAR 990026	2km downstream of Waiohine confluence	Bed re contouring	B-Slater
Tauherenikau River			No in channel work	
Upper Ruamahanga River			No in channel work	
Waiohine River			No in channel work	
Waingawa River		3km downstream Atiwhakatu Stream	Gravel groynes to protect MDC water pipe	Higgins
Waipoua River		Waipoua/Ruamahanga Con – to SH2 bridge	Remove overhanging willows right and left bank	Move contracting and GW field staff
Other Wairarapa rivers & streams		Mangatarere Stream SH2	Vegetation clearing	P J Warren and GW field staff
		Taueru (End of Soldiers settlement Rd) Te Whiti	Clear Large Debris blockage	Perry Services.
		Kaipatangata Stream, Hodders Road to 200m u/s Dalefield Road	Wet extraction	PJ Warren
<b>Wellington Area</b>				
Te Awa Kairangi (Hutt River)	WGN130264		Mowing Stokes Valley Stream banks	GWRC
Other Wellington rivers & streams	NRP		No work	
<b>Kapiti Area</b>				
Otaki River		Otaki Below Highway	Gravel Extraction	
		Otaki All Beaches	Beach Grooming /Clearing	
		SouthBank Otaki stop bank	Mulching and tree removal	
Waikanae River				
Other Kapiti rivers & Streams				

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.