

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule Period 9th October – 15th October 2023

River/Scheme	Relevant Consent Number	Location	Activity	
Wairarapa Area				
Lower Wairarapa Valley	WAR 070049	Cross Creek	Willow pole Planting	
	WAR 990026	Dry River	Gravel extraction between road bridge and river mouth – Scott's Ag	
Ruamahanga	WAR 990026	Waihenga Bridge – beach immediately upstream and beach ≈800m downstream	Gravel extraction	Fulton Hogan
	WAR 070049	Mahaki Road stop bank XS89	Stop bank erosion mitigation works	PJ Warren
	WAR 990026	4km downstream of Waiohine confluence	Gravel extraction	Fulton Hogan
Tauherenikau River			No in channel work	
Upper Ruamahanga River				
Waiohine River		Kuratawhiti St to Ruamahunga confluence	Vegetation clearing	B-Slater
		Tilsons Road	Bed recontouring	B-Slater
			Willow Cabling	PJ Warren
Waingawa River				
Waipoua River	WAR 000364	1km upstream of Paierau Rd bridge XS – 22,24	Bed and Beach Recontour	Perry services
Other Wairarapa rivers & streams			No in channel work	
Wellington Area				
Te Awa Kairangi (Hutt River)	WGN130264	Kennedy Good Bridge south	Gravel Extraction in dry	Dixon and Dunlop
Other Wellington rivers & streams	NRP		No in channel work	
Kapiti Area				

Otaki River		Otaki Below Highway Otaki All Beaches SouthBank Otaki stopbank	Gravel Extraction Beach Grooming /Clearing Mulching and tree removal	
Waikanae River				
Other Kapiti rivers & Streams				

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.